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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 30, 1995
Subject: North Shore Group Site, Chicago, Illinois

From: Steve Faryan, OSC, U.S. EPA, Region 5, EERB
To: T. Johnson, U.S. EPA, OSWER FAX 703-603-9107

R. Karl, Chief, U.S. EPA, EERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
M. Berman, U.S. EPA, ORC FAX 312-886-7160
S. Adams, IEPA FAX 217-782-3258
J. Schuessler, City of Chicago FAX 312-744-5272

POLREP No.: POLREP 6 and Final
Reporting Period: December 15 through December 30, 1995
Site No. : VE
Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
C'ERCLIS No. : Not Applicable
NPL Status: Not on the NPL
State Notification: IEPA Notified
Action Memorandum Status : Approved
Start Date: October 17, 1995
Demobilization Date: December 16, 1995
Completion Date:

Site Information: The North Shore Group site is an abandoned 4-
story building which contained scattered containers of pesticides
and solvents (see polrep 1 for more detailed information) .

Current Situation: Removal activities continued throughout this
reporting period. Weather conditions throughout this reporting
period: -10° to 40°F, with occasional snowing.

Removal Activities To Date: Equipment and materials were
demobilized from site. Approximately 1400 gallons of flammable
material was pumped into a tanker and transported to Heritage,
Romeoville, Illinois for fuels blending. Empty drums containing
this material were then crushed and loaded into non-hazardous
rolloff box. Two rolloffs of non-hazardous material were shipped
off site to to be landfilled.

Enforcement: The owners and operators of the North Shore site have
been located and have been served Notice Letters and 104 (e)
information request letters .

Planned Removal Activities: See POLREP 1.



Next Steps:

The City of Chicago is to demolish the building following and
asbestos removal.

Key issues: Large quantities of asbestos remain in the building
and will have to be removed prior to demolition. The City of
Chicago will remove the cisbestos material prior to building
demolition.

Cost Information:

ERGS Contractor
TAT Contractor
U.S. EPA

*
**

Costs To Date
$191,143*
$ 14,316**
$ 22,410**

as of December 13, 1995
as of December 13, 1995

Ceiling
$200,000
$ 17,500
$ 25,000

Disposition of Wastes:

Wastestr&am

Pesticides, liquid

Pesticides, solid

^ticides ,
^ti^rosols

Arsenic trioxide

Flammable Liquids

Non-hazardous
debris, PPE,
crushed drums

Dyes

Flammable poison
liquids

Hydrocyanic Acid

Cylinders

2,4,5-T

Quantity

1862 Ib
(17 drums)

2244 Ib
(21 drums)

341 Ib.
( 3 drums )

237 Ib.
( 2 drums )

1400 gallons

40 yd3

Date Shipped
Off Site

12-08-95

12-08-95

12-08-95

12-08-95

12-18-95

12-19-95

Disposal Facility

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Heritage, Romeoville,
IL

Treatment

incineration

incineration

incineration

incineration

fuels blending

landfill


